PROJECT NAME: LAKEVIEW PARKWAY (SH 66) AND DALROCK ROAD INTERSECTION IMPROVMENTS
PROJECT NUMBER: ST110717

|Description: This project is for the design of intersection improvements along Dalrock Road at the intersection of Lakeview Parkway. The construction cost will be funded in a separate
project once the design is complete. The design will include additional turn lanes for northbound and southbound Dalrock Road in an effort to reduce the delay experienced by motorists at
the intersection.

Justification: The existing lane configuration does not provide enough capacity during the morning and evening peak traffic times. Motorists experience longer than normal delays during
the peak times.

ity of Rowdett, NCTCOG

Approximate limits of road
reconstruction

|Project Status

Staff is working to get a proposal once an engineer has been selected.

|Significant Events / Notes:

As of 1/31/2012
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PROJECT NAME: LAKEVIEW PARKWAY (SH 66) AND DALROCK ROAD INTERSECTION IMPROVMENTS
PROJECT NUMBER: ST110717
Project-To-Date Financial Plan
F“"d'"'-;‘ui“’;;;ces @ | prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan
Current Year Revenues $ -
Previous Revenues -
Debt . CO's $ 120,000 120,000
Debt . GO's -
Debt . Revenue Bonds -
Federal Sources -
[TXDOT -
NCTCOG -
County -
CDBG -
Impact Fees -
Donations -
Other -
TOTAL| $ -1 $ 120,000 | $ -1 $ -1$ -1$ $ 120,000
Total Project EOPC Plan Amount Awarded Actual Costs Rem Encumb
Design $ 120,000 | $ -1$ -1$ - 8001
Right-of-Way 100,000 - - - 8005
Construction 750,000 - - - 8002
Contingency 100,000 - - - 8003
[Administrative Wages 20,000 889 889 - 8006
Contract Incentive 30,000 - - - 8004
TOTAL $ 1,120,000 | $ 889 |$ 889 | $ -
Project Calendar
Design Notice to Proceed 1/15/2012
Design Completion 6/15/2012]
Construction Notice to Proceed (NTP) 10/1/2012]
Construction Original Final Completion 10/1/2013
Construction Updated Final Completion 10/1/2013]
Design Percent Complete 0%
Construction Percent Complete 0%
Current Year Allocation: FY2012 | -]
Less: Year to date| Annual Proj YTD Expend YTD Rem
% Complete Cost Encumb
Design
Right-of-Way
Construction
Contingency
Administrative Wages
Contract Incentive
TOTAL $ -1$ $ -
Current Year Remaining Balance: ST2099 119,111
Less: Remaining Encumbrances: -
Net Available Resources: 119,111
Notes:
As of 1/31/2012

68




